Customer Name :   **Mayur Shilu**
                    Shrimad Bhavan, Dhebar Road
Project Name: **JBS Employee Tracking**
Following are the details of working from 01/Jul/2021 to 03/Aug/2021.

Day: 1   **Date:** 01/Jul/2021

Work Description:

Collectio planing Changes Discussion , Waiting for Credentials issue in collection planning issue was from Backend Side Param Changes Collection planning Screen UI Changes APi Also Changes Param Changes Changes Discussion in Skype

---

Day: 2   **Date:** 02/Jul/2021

Work Description:

Add Work From Home in this tree options In day Start Screen UI Changes Two radio button here, above check box list 1- Site(Personal) Visit, 2 - Visit By Call(SMS/Email) Party Visit Screen pass In Api P[aram Changes PRODUCT DEMO ma name type kari select kare6 tyare khoto mobile number aave6- Resolved oasis ni app ma collection plann ma parties kem nathi aavti jovoto - issue Checking and Issue From Backend Side New Party Visit => Param => Priority UI anad Param Changes Not required when select Product Demo Type (ProdDemoType=2 or 3) Remove From Validation Conpulsary , ADD WORK FROM HOME HERE in Tour Planning Api param Changes Alsoo 1=Two Wheel Perssonal 2=Four Wheel Perssonal 3=Two Wheel Company 4=Four Wheel Company 5=By Other 6=Multi Vehical 7=Work From Home New party visit followup party visit in Both Screen This Changes 1- Site(Personal) Follow-up, 2 - Follow-up By Call(SMS/Email) also Api params Changes & UI Changes payment vali screen ma text change karinakhjo Old Remaining Payment Advance Payment Regular Payment UI Changes Prvided .apkk for testing Changes Discussion With Backeend Team

---

Day: 3   **Date:** 03/Jul/2021

Work Description:

Order Screen aama sharing na icon niche ek transport no icon aapo UI Changes MyEmployeeProfile ma ek param malse IsLRUpdate e true hoi toj e icon aavse order list ma je order ma transport na icon par click kare etle ek new screen open karavavi Title Update LR GetOrderLRList = aa api ma tamne list malse Order LR Display thata hoi ena par click kare tyare ek popup open karavu and data save karavo UpdateOrderLR GetDeliveredRecievedDisplay() aama true male and Order Status 4 hoi toj Delivered, Received buttons aapva Font Bold Karva and aavirite show karvu Bal.: 111222 Credit C.L.: 200000 Vehical type Work from home select kare to tour type and tour purpose 2y ma work from home auto select thayjay evu karvu Some Changes Are Pending need to change in API asked Somee Questinon regarding chaanges Waiting for replay , fetch Order LR API Integraaation Order LR list Screen Design onclick Shhow Dialog Screen Design

---

Day: 4   **Date:** 05/Jul/2021

Work Description:

Update LR Dialog Screen Design Update LR APi Integration Update LR module Testing , Product planning on Click Dialog Replace in to Screen Adding Delers on Condition - Pending

---

Day: 5   **Date:** 06/Jul/2021

Work Description:

Update Product plan Show Deler Selection Design And APi Integration GetInAppProductPlanType api integration for showing and Hiding Product plan deler Selection , Product Planning Module Show Employee And Deler Based On Conditions param Changes Product planning implement done Provided one order for testing

---

Day: 6   **Date:** 07/Jul/2021

Work Description:

Provider Agricon .apk ffor testing Upper level Chnges Aftere testiing Packing lisst Not gettinigg issue

from Backend Side No packing available Update Product plan Deler Seaarch add Address below Deleer Name Update Product on click target SShoing Dialog Remmoved Deler Vissit Screeen on List Cllick -> Dialoog Add Visit Tyype New VVisited Paarty SScreen -> AAddd Visitt Tpe,Add Priority Party Followup -> Add isit Type Booth Order Screen ->> Delivered, Received THIS TWO STATUS REQUIRED FOR FILTER Label Changes in Updaate Orderr LR Screen , Provide Latest .apk for testing Order Screen not refreshing Need to resolve Product planning Show Target Amount in total amount Visit type is not Displaying not coming in api

Day: 7 **Date:** 08/Jul/2021	

Work Description:

 Provided Latest .apk for testing Issues : WEEK MA DATA FILL NATHI THATO BHAI WEEK 1,2,3,4,5,6 Checking data Not getting from api Some API's Facing Issues Testing And Checking With Backend , Left side button aapavu New Entry Right side button aapavu Register Ena per click kare tyare options open karavava New entry - Order - Payment - Reminder - Order Return - Customer (Farmer) - Profile - Location Tag Register ===== Order Payment A/c Transection Ledgers Order Return   above task Discussion with Mayurbhai GetMyProductPackingsForProductPlanningV2 not getting data from Backend Side Testing API

Day: 8 **Date:** 09/Jul/2021	

Work Description:

 provided Latedt .apk for testing Visit Screen EMA RED NE BADLE GREEN COLOUR USER KARO AAVIRITE BACKGROUND TRANSPERANT RYE EVU KAIK KARJO, TOP MA CLOSE NO ICON LEFT SIDE MA SPACE VADHARE6 E PAN O6I KARI NAKHJO product plann save ma kai method call karavo6o - Checking and HU TAMNE THODIK METHODS NA NAAM AAPU . JO EKYAY USE NO KARTA HOI TO KEJO. EmployeeProductPlan EmployeeProductPlanV2 GetMyProductPlan RemoveCurrentProductPlan RemoveCurrentProductPlanV2 Checking above methods in whole Project Checking and Testing Save Product plan with backend team   , New Entry => LEFT SIDE Order Order Return Payment Reminder Customer(Farmer) Profile Location Tag Register(List) => RIGHT SIDE Order Order Return Payment Reminder Customer(Farmer) A/c Ledger A/c Transections aa jovoto, party selection thay tyare neche no data fill karavo Ek open hoi ne Biju kare to pelu bandh karvu - not possible   copy ne application ============= Name: Marshal Team Pacakage name as per app name

Day: 9 **Date:** 10/Jul/2021	

Work Description:

 /// Monthly /// Budget string PlanType; Auth.DealerID Product planning ma ek option mukvanu6, month selection niche Monthly Budget Plan Type 1-Monthly 2-Budget GetMyProductWithProductPlanningV2 GetMyProductPackingsForProductPlanningV2 SaveEmployeeProductPlanV2 pass params in above thee apis inprocess , /// Monthly /// Budget string PlanType; Auth.DealerID Product planning ma ek option mukvanu6, month selection niche Monthly Budget Plan Type 1-Monthly 2-Budget GetMyProductWithProductPlanningV2 GetMyProductPackingsForProductPlanningV2 SaveEmployeeProductPlanV2 pass params in above thee apis Done

Day: 10 **Date:** 12/Jul/2021	

Work Description:

 provided latedt .apk for testing waiting for any changes , put UI in Add Payment Screen more UI and Changes Discussion pending need more details about new chanages waiting for response from backend team

Day: 11 **Date:** 13/Jul/2021	

Work Description:

 waiting for flow and Design already asked , Deler Scheme Task Discussion Scheme List Screen Design Fetch Scheme list Api Integration No data In api After api i can do Some More Task

Day: 12 **Date:** 14/Jul/2021	

Work Description:

 Scheme & AgainstBill api reponse coming empty Discussion Resolved from backend Side Scheme List

Screen Design Provided Screen Designs For Testing , Add Scheeme in payment Api Changggess Done agaiinst bill sccreen ddesign Get bill lisst screen desiign Cisstronnics Teeam Faacing Issue inn product planning API Issuee

Day: 13	**Date:** 15/Jul/2021

Work Description:

 Cistroniiics App Product planning issue from baakend side checking Add Paymeent APi Changes Integration & llogiic Impplementation   Facing Issue on Submit Payment Provided api reequest for testing waaiting for rerslving fromm backend Siiide   , Copy new app Noble Channel Partner Copy app Cistronics Team Payment Bug Resolved Testing Total amount aannd on Amount Seting

Day: 14	**Date:** 16/Jul/2021

Work Description:

 Provided Latest agricon .apk for testing waiting for changes if any , Add Scheme Module In Add Order Screen .apk provided for testing In Scheme Font Bold Changes

Day: 15	**Date:** 17/Jul/2021

Work Description:

Day: 16	**Date:** 19/Jul/2021

Work Description:

 Waiting for Order API Changes And Account Trasaction screen already discussed , Account transaction Screen Design Account transaction api call Done Set Data pending and Raw Screen Design pending Pass Scheme ID in Order API Cistronics App Crashing Issue Checking Because of packing Issue

Day: 17	**Date:** 20/Jul/2021

Work Description:

 API Facing Issue Informaed To Backend Team Checking Cistrronics App In Order Screen Product Selecting Crash Issue Testing , Account transaction Changes APi And Filter Integration

Day: 18	**Date:** 21/Jul/2021

Work Description:

 Account Transaction Scrreen Design Changes AS PER OUR DISSCUTIONS ================== - NEW DEALER:- STOR DATETIME CLICK ON + ICOUN, ON FINALLY CLICK ON SUBMIT BUTTON PASS STORED DATETIME IN CHECKIN PARAM AND PASS CURRENT DATETIME IN CHECKOUT PARAM - NEW DEALER => FOLLOWUP:- STORED DATE TIME CLICK ON FOLLOWUP OPTION AND FILLALLY CLICK ON SUBMIT BUTTON PASS STORED DATETIME IN CHECKIN PARAM AND CURRENT DATETIME IN CHECKOUT PARAM - CUSTOMER(FARMER):- CLICK ON + ICON? STORED THAT TIME IN TEMP VAR, IN LAST AGRONOMY VISIT CLICK ON SUBMIT BUTTON? THEN PASS STORED DATETIME IN CHECKIN PARAM AND CURRENT DATETIME IN CHECKOUT PARAM - CUSTOMER(FARMER) => CLICK ON NEW FARM => SAME PROCESS - CUSTOMER(FARMER) => CLICK ON EXISTING FARM RECORD => SAME PROCESS AAMA BADHI SCHEME KYARE LOAD KARAVO6O??- Checking A/C TRANSECTION MA PRINT MATE URL AAPELUCHE CHECK IT, PDF MA MALSE TAMARE E OPEN KARAVI NE WHATSAPP AND SHARE NU AAPVANU THASE - Inprocess , MonthlySalesBudget = 0, MonthlySalesPlan = 0, MonthlySalesAchievement = 0, MonthlyCollectionPlan = 0, MonthlyCollectionAchievement = 0 GetMyTargetSummeryReport achivement ma ek 5th row add karjo Incentive e achievement vala part ma show karvi target ma blank and per ma blank Remove Lebel From Product Planning - plan Type pass Plan Type in summary api pending - Current Year/Previous Rear Selection in Ledger UI and Call Changes provided latedt .ak for testing

Day: 19	**Date:** 22/Jul/2021

Work Description:

 - ADD ACTIVITY IN REMINDER TYPE - DEALER VISIT ADD ACTIVITIES IN BOTH SIDE NEW ENTRY AND REGISTER, WHEN CLICK FROM VISIT ADD PARTY NAME ON TITLE, AND AUTO

SELECT TYPE ACTIVITY - COLLECTION PLANN: SHOW CREDIT LIMIT - PARTY VISIT: SHOW VISIT TYPE UI and Param Changes GetEmployeeTargetAchivementSummeryV2 - param change Product planning Screen GetEmployeeTargetAchivementSummeryV2 PlanType - param Added new Collection plan Credit limit pasram Changes , Design Add Document Screen Add Documeennt API Integration Transection => left side button name =========== Order Order Return Payment Customer(Farmer) Profile Location Tag A/c Trans => right side button name ========= Stock Reminder Document Activities A/c Ledger A/c Transection

---

Day: 20   **Date:** 23/Jul/2021

Work Description:

 Donload Document UI Design Donload Document APi Integration - APi Issue Discussion Deler Party Stock Flow Discussion With @Mayurbhai , Deler List Stock Screen UI Design Manage Stock Screen UI Design Deler List Stock API Integration Manage Stock API Integration - Data Formation Pending 95% Done Deler Stock And Manage Stock Discussion Deler Stock And Manage Stock APi Issue Time Taken

---

Day: 21   **Date:** 24/Jul/2021

Work Description:

 save Stock Dialog Design & APi Integration Add Visit Demo Required In Add Fasrmer & API Changes Party Visit Main Screen Link Order & Payment Lilst Screen Agricon.apk provideed for testing Electricity Issue For Some Time , Open direct entry screen and fill party name in title Reminder select type payment when click from party visit Show Activity Head In AddFarmer Copy Apps Oasis Cistronics Marshal Upload Apps Oasis Cistronics , Upload marshal App in Play Store

---

Day: 22   **Date:** 26/Jul/2021

Work Description:

 Copy PMCRM app Copy BKPL app Oasis app visitingcard Changes Upload PMCRM , BKPL apps

---

Day: 23   **Date:** 28/Jul/2021

Work Description:

 new publish Maximaa Channelpartner   pending MAXEEMA CHANNEL PARTNER - Done ALMIGHT DEALER APP - Done NOBLE CHANNEL PARTNER - Done Copy Below Apps : Grace Team KCS Team Team Of Mahalaxmi Seeds , Grace Team KCS Team Team Of Vishwas Seeds Team Of NNSL Agrichem Team Arihant Team Team Of Vishwas Crop Care Copy Above apps Grace Team KCS Team Team Of Vishwas Seeds Team Of NNSL published above apps

---

Day: 24   **Date:** 29/Jul/2021

Work Description:

 AGRICHEM ARIHANT VIKASH OK UPLOAD IT publish Above apps on play store Misuzi Redox Starpack Bombay Maximaa Copy above apps , Mizushi India Team Redox Team Starpack Team Team Of Bombay Super Hybrid Team Of Mahalaxmi Seeds Team Of Maxeema Team Of Neoteric Team Of Noble Team Of Export Team Of Sikko Team Of VPL V-Spak Team Copy and publish app in Plaaystore

---

Day: 25   **Date:** 30/Jul/2021

Work Description:

 Team Of GP Mr. Employee Tracker Shreeji Enterprise Team copy and publish apps on playstore , Group Of JBS Sai Crop Team Team Of DCGL Team Of Greenland Harcros Team Harcros Channel Partner given package names above apps Copy Pooja Seeds App Provided fortesting All Apps Facing ledger sharing issue because URL added modified param atl last Above discussion in acall Other Crashes Discussion Need to update all apps reprovided below apps Agricon Team BKPL Team Cistronics Team Kaushalam CRM Marshal Team PM CRM

Day: 26   **Date:** 31/Jul/2021

Work Description:

 Oasiis Grace Kcs Vishwas NNSl Agrichem Arihant Vikas crop care Mizushi Redox Star pack apply Ledger Changes and Upload In play Store , Cistronics Team   - done Kaushalam CRM   - done Marshal Team   - done PM CRM   - done Team Of Oasis   - done Grace Team

- done KCS Team - done Team Of Vishwas Seeds - done Team Of NNSL - done Agrichem Team - done Arihant Team - done Team Of Vikas Crop Care - done Mizushi India Team - done Redox Team - done Starpack Team - done Team Of Bombay Super Hybrid - done Team Of Mahalaxmi Seeds - done Team Of Maxeema - done Team Of Neoteric - done Team Of Noble - done Team Of Export - done Team Of Sikko - done Team Of VPL - done V-Spak Team - done Team Of GP - done Mr. Employee Tracker - done Shreeji Enterprise Team - done Team Of Pooja Seeds - done Team Of Nexus - done Lee10 Team - done Ledger Sharing Issue Resolving Given for testinig and Publish on Play Store

Day: 27   **Date:** 02/Aug/2021

Work Description:

AGRICON FERTILIZER CHANNEL PARTNER - Done OASIS CHANNEL PARTNER - Done NEOTERIC CHANNEL PARTNER - Done   BOMBAY SUPER FAMILY - Done NOBLE CHANNEL PARTNER - Done VISHWASH SEEDS BUSINESS PARTNER - Done Copy And Puvlish apps on play Store , Group Of JBS - done Sai Crop Team - done Team Of DCGL - done Team Of Greenland - done Harcros Channel Partner - done   DEALER APP COPY AND UPLOAD SEQUENCE ==================================== AGRICON FERTILIZER CHANNEL PARTNER - Done OASIS CHANNEL PARTNER - Done NEOTERIC CHANNEL PARTNER - Done   BOMBAY SUPER FAMILY - Done NOBLE CHANNEL PARTNER - Done VISHWASH SEEDS BUSINESS PARTNER - Done NEXUS NUTRISCIENCE BUSINESS PARTNER - Done MAXEEMA CHANNEL PARTNER - Done ALMIGHT DEALER APP - Done   Changes And publish above apps

Day: 28   **Date:** 03/Aug/2021

Work Description:

publish Harcros Team in Play store