

Customer Name : Upwork Inc
441 Logue Avenue

Project Name: Associates Application

Following are the details of working from 01/May/2020 to 30/Jun/2020.

Day: 1 Date: 05/May/2020 Work Description: Work on Setup Proper Image Ratio of Card view , Work on Card Image ration issue and try few solution to solve issue.
Day: 2 Date: 06/May/2020 Work Description: work on Card Image Ratio Problem Solving , Work on Image Ratio and try To show image top part and rest will hide and still working on it.
Day: 3 Date: 07/May/2020 Work Description: work for Image Card Ratio issue , Work on Image Ratio Issue and solving it by adding image view in view. , Change card Image Ratio logic to show image in better way.
Day: 4 Date: 22/May/2020 Work Description: Worked on issue of title and subtitle not displaying properly. , Work on Card Title and Subtitle not working issue and solving Design constraint issue.
Day: 5 Date: 23/May/2020 Work Description: Work on Card title issue and testing for it. , Solve Title and SubTitle hidden issue and Commit the code.
Day: 6 Date: 27/May/2020 Work Description: Work on Card Image and video not loading issue and data loading issue.
Day: 7 Date: 28/May/2020 Work Description: Work on testing App base on diffrent cases provided by client. , Check App for issue, Commit App code, Solve Crash issue on Home card List.
Day: 8 Date: 29/May/2020 Work Description: Refer Client given issue and work on it. , Work on Given List of API and solve first point.
Day: 9 Date: 30/May/2020 Work Description: Work on Client given issue. , Refer client given bug and test for it.
Day: 10 Date: 01/Jun/2020 Work Description: Refer Client given Bug List and check for bugs. , Work On Client given bugs and check for bug.
Day: 11 Date: 02/Jun/2020 Work Description: Work On Client given bugs.
Day: 12 Date: 03/Jun/2020 Work Description: Work On Client given issue. ,