

Customer Name : Upwork Inc
441 Logue Avenue

Project Name: DealerImagePro

Following are the details of working from 01/May/2020 to 30/Jun/2020.

Day: 1 Date: 01/May/2020 Work Description: Afternoon Time: - Update changes in HomeScreen. - Implemented download file code.
Day: 2 Date: 01/May/2020 Work Description: Evening Time: - Resolving issue about downloading file.
Day: 3 Date: 02/May/2020 Work Description: Afternoon Time: - Implemented code for download zip with progress.
Day: 4 Date: 02/May/2020 Work Description: Evening Time: - Update changes in inventory list screen. - Update changes in body style screen. - Update changes in settings screen. - R&D about how to extract zip file in android programatically.
Day: 5 Date: 04/May/2020 Work Description: Implementing code for unzip file. , - Resolved issue of download zip. - Resolved issue of file unzip. - Implemented code for download database
Day: 6 Date: 05/May/2020 Work Description: - Update code changes in home screen. - R&D about how to download database and use with andorid application. , Implemented code for import database from external storage.
Day: 7 Date: 06/May/2020 Work Description: - Implemented Refresh Data functionality - Implemented API call for user/padealer. - R&D about how to get data from local database. , - Implemented code for dealer list from local database. - Implemented code for refresh composition. - Implemented code for hard reset.
Day: 8 Date: 07/May/2020 Work Description: - Update changes in Gallery Screen.- Implementing SQLite database code for store offline data for captured picture and video. , - Implemented create table and insert car details operation in SQLiteHelper class.- Update changes in video recording screen.- Update changes in image capture screen.
Day: 9 Date: 08/May/2020 Work Description: - Implemented functions for create image and insert image in local database.- Implemented function car details available or not in local database.- Implemented design of Body Style. , - Implemented insert vehicle record in local database.- Resolved local database error while fatching record.
Day: 10 Date: 09/May/2020 Work Description: - Implemented dynamic image and video path. - Resolved issue while generating path. - Implemented function of update value of bodyStyle. - Resolved issue while update value. , - R&D about how to use join query in sqlite database. - Implementing code for get frame using join query.
Day: 11 Date: 11/May/2020 Work Description: Resolving issue while fetching data from database using join query. , - Implemented design of edit and also

selection functionality. - Resolving issue while fetching data from database using join query.
Day: 12 Date: 12/May/2020 Work Description: - Resolved issue of join query while fetching data. , - Resolved issue of fetching result and parsing result from cursor. - Update changes in language change in settings screen.
Day: 13 Date: 13/May/2020 Work Description: Working on frame result parsing. , Implementing code for capture image frame wise. , - Implemented dynamic one by one capture and show frame from database.
Day: 14 Date: 14/May/2020 Work Description: - Implemented function for gallery image and also implementing code for gallery functionality. , - Managed data in gallery screen captured image and frame overlay.
Day: 15 Date: 15/May/2020 Work Description: - Implemented code for capture image from gallery for remaining frame. , - Implemented multiple delete image from gallery screen. - Resolved issue while showing gallery images.
Day: 16 Date: 16/May/2020 Work Description: - Implemented code for video framewise. , - Implemented captured video one by one frame wise - Resolved issue while deleting multiple image.
Day: 17 Date: 18/May/2020 Work Description: - Resolved issue of one by one capture image framewise from gallery. , - Implemented code for ImagePreview after capture image. - Resolving issue of camera recording preview before start video recording.
Day: 18 Date: 19/May/2020 Work Description: - Implemented code to convert file into zip file. - Resolved issue of compress zip file. - Implemented validation in send email and phone no. , - Implemented API for send email and sms. - Resolving issue in API.
Day: 19 Date: 20/May/2020 Work Description: - Resolved issue of uploading zip file. - Update changes in GalleryActivity. , - Implemented API for getlink. - Implemented code for local database to update uploaded id in the table.
Day: 20 Date: 21/May/2020 Work Description: - Resolved issue of resend vehicle. - Resolving issue of camera preview. , - Implemented photos tab design. - Implemented videos tab design. - Updating code changes in gallery new screen.
Day: 21 Date: 22/May/2020 Work Description: - Update changes in query of getframe list. - Getframe data in PhotosFragment and VideosFragment screen. , - Update changes in new screen PhotosFragment & VideosFragment of Gallery.
Day: 22 Date: 23/May/2020 Work Description: - Implemented edit functionality for photos and video. , Implemented send and resend functionality for photos and videos.
Day: 23 Date: 27/May/2020 Work Description:

- Resolved issue in camera and video recording. , - Resolved issue in send resend zip file. - Update code changes in PhotosFragment and VideosFragment screen.

Day: 24 **Date:** 28/May/2020

Work Description:

Resolved below issues: 1) Change cursor color to black 2) On Dashboard, Version 2.6 should always says 2.0. 3) We need blue progress bar for downloading guidelines 4) Don't allow to take photos or when guidelines are downloading