

Customer Name : Mayur Shilu
Shrimad Bhavan, Dhebar Road

Project Name: JBS Employee Tracking

Following are the details of working from 01/Jul/2020 to 31/Jul/2020.

Day: 1 Date: 01/Jul/2020

Work Description:

BKPL Team Day start visit purpose issue solve , BKPL team try to Implementing spinners of add farmer in other ways waiting for clients reply

Day: 2 Date: 02/Jul/2020

Work Description:

BKPL Team Visit Party - working on AddPartyvisit list , BKPL Team Party Visit List - Storage Permission Required - Login time Store in Local - Method = AppPartyVisitList() - In Visit List, Fatch Data from Local - Pass Checked Item id with comma sepreted in API=UpdateMyPartyVisitDetails() and Param=PartyVisitListIds - User Param=Auth.LanguageID form language data - Change Language after login, chenage/update visit list in local

Day: 3 Date: 03/Jul/2020

Work Description:

BKPL Tem Party visit-error Solve in Update Party visit Reports - working on new Report Screen Menu , BKPLTeam Working on Report view list done local stor implement done working on open new scrn nd load report

Day: 4 Date: 04/Jul/2020

Work Description:

BKPL Team Report Screen Menu - Storage Permission Required - Login time Store in Local - Use Method: AppReportMenuList() - Fatch Data from Local - User Param=Auth.LanguageID form language data - Developed Only one screen for Report - Param: empid,sdt,smnth,sid - PageURL=Page Name Here - Page Title = Menu Title Done

Day: 5 Date: 06/Jul/2020

Work Description:

BKPL Team Report current date Daystart visit party issue solve Report remove space in layout , BKPL Team farmer list display issue because of api response change farmer -main screen ma farmer nu button6 tya text Farmer(Customer) kari nakho -Title: Farmer(Customer) -Inside Button: Farmer Meeting to Meeting Schedule Add Farmer to Add Farmer(Customer) -Meeting Schedule: Title: Meeting Schedule Upperlevel Button: My Meeting, Downline Meeting On Meeting Schedule Click: Farmer In Meeting to Farmer(Customer) In Meeting Add Meeting Schedule: Button Rename =Submit Meeting Schedule -Add Farmer(Customer) -Title: Add Farmer(Customer) -padding issue addproductdemo - button changes partylist space issue solve businesscard issue bcz of image add farmer remove validation

Day: 6 Date: 07/Jul/2020

Work Description:

BKPL Team Waiting fro client's review Notificatiob- working on logout notification , BKPL team Notification - Logout when notification arrive done

Day: 7 Date: 08/Jul/2020

Work Description:

BKPL team Local data store implementation when notification arrive , BKPL Done Partylist, partyvisit, treeview data store in local respect with notification action Done

Day: 8 Date: 09/Jul/2020

Work Description:

BKPL Team Changes in collection nd product plannig api Report date vise loading issue solve , BKPL team work report issue done homescrn loading issue solving

Day: 9 Date: 10/Jul/2020 Work Description: BKPL Team Waiting for clients review check issue in visited party but issue from api side , BKPL team upload PmCRM upload working on Mr Employee tracking app conver nd new changes
Day: 10 Date: 11/Jul/2020 Work Description: BKPL team working on daystart button issue , . , BKPL Team Daystart button click issue solve
Day: 11 Date: 13/Jul/2020 Work Description: BKPL Team Checking api and app test upload BKPL team Team of grace - app convert and gave for test , App convert and update Team of Grace Team of Oasis App convert Team of Neoteric Team of Noble
Day: 12 Date: 14/Jul/2020 Work Description: converting app team of neotric , Team neotric and nobel convert , Team of Nobel team of Gp team of Sikko app copy
Day: 13 Date: 15/Jul/2020 Work Description: team of gp and sikko upload Team of expert nd Pmcrm convert , waiting for clients response Team of export and pmcrm upload collection plaaning Colour combination from api
Day: 14 Date: 16/Jul/2020 Work Description: BKPL team color background color set and api check waiting for clients's response , BKPL team Product Planning dataload, loader issue, bgcolor change, new parameter add
Day: 15 Date: 17/Jul/2020 Work Description: BKPL Team Product Planning - Change Params collection planning - change params font and design , BKPL Team New parameter add and design changes in dashboard collection planning - design change new variable add in
Day: 16 Date: 18/Jul/2020 Work Description: BKPL Team Meeting transaction redirect issue solve add farmer village name change and display value of dealer add details , BKPL team app upload and loading issue solve in dashboard and product demo add collection planning parameter add and design changes
Day: 17 Date: 20/Jul/2020 Work Description: BKPL Team -COLLECTION PLANNING MA SAVE NU OPTION AAVTUJ BANDH THAGYU6 -COLLECTION PLANNING MA TEXTBOX MA FILTER KARI NE REMOVE KARIYE TO PAN REFERESH NATHI THATU , BKPL team PRODUCT PLANNING, COLLECTION PLANNING,MY BILLING,LEAVE,ACTIVITIES,REPORTS latlong changes -COMPANY DOCUMENT MA HAJI ERROR AAVE6 -COLLECTION PLANNING MA SAVE NU OPTION AAVTUJ BANDH THAGYU6 -COLLECTION PLANNING MA TEXTBOX MA FILTER KARI NE REMOVE KARIYE TO PAN REFERESH LEDGERFILEBUTTONTITLE1,LEDGERFILEBUTTONTITLE2,LEDGERFILEBUTTONTITLE3 set this params text in ladger fragment
Day: 18 Date: 21/Jul/2020 Work Description: BKPL team - Add a new paramter in add partyvisit request - design change , BKPL team change 0 to blank text box in add collection plan change date format in reports
Day: 19 Date: 22/Jul/2020

Work Description:

Bkpl team -FOLLOWUP DATE NA FONT, SAME AS SELECT SITE JEVA KARVA -REPLACE NEXT FOLLWUP DATE TO FOLLWUP DATE -REMOVE ICON PAR CLICK KARIYE TYARE PAN CALENDER OPEN THAY6 * UPPER LEVEL LOGIN: GetEmployeeWeeklyCollectionPlanV2 METHOD MA, EmployeeIDToGetMyDealers PASS , BKPL team * UPPER LEVEL USER MA DOWNLINE EMPLOYEE NI BAJU MA CLICK KARIYE TYARE DAYSTART OPEN THAY6 * COLLECTION PLANNING: OPENING BALANCE SPACE TYPE NATHI AAVTU, CLOSING BALANCE AAVE6 TYPE * PRODUCT PLANNING: ADD KRIYA PA6I TARGET AND ACHIVEMENT SAME AAVE6 * UPPER LEVEL USER MA DOWNLINE EMPLOYEE NI BAJU MA CLICK KARIYE TYARE DAYSTART OPEN THAY6 * REPORT: DATE SELECTION PA6I LOAD NATHI THATA

Day: 20 Date: 23/Jul/2020

Work Description:

BKPL Team data loading issue in colection plan solve product plan - month vise data load done , BKPL team product and Collection planning api changes and data loading issue solve

Day: 21 Date: 24/Jul/2020

Work Description:

BKPL team changes in this apis SaveEmployeeProductPlanV2(), SaveEmployeeWeeklyCollectionPlanV2 PRODUCT PLANNING - api calling issue solve in list working on data loading of same employee , BKPL team collection and product planning emp name title issue solve working on exel file downloading

Day: 22 Date: 25/Jul/2020

Work Description:

Working on dynamic menulist AppMainScreenMenuList api implement , BKPL team dynamic menu list done api changes

Day: 23 Date: 27/Jul/2020

Work Description:

BKPL team home srn design change farmer inner title change issue solve working on partlist nd collection planning title issue , BKPL team CUSTOMER FARMER => FARMER MEETING,ADD FARMER TITLE NOT CHANGE MAIN SCREEN(SUMMARY) CHANGE SEQUENCE AND SHORT NAME, VALUE NI WIDTH MOTI KARVI, % NI OK6 -A-SAL -A-COL -M-SAL -M-COL PARTY LIST AND COLLECTION PLANNING CLICK KARIYA PA6I TITLE CHANGE NA THAYA two notificaiton added in list ===== action=mainmnu => Employee Menu API action=rptmnu => Employee Report Menu API add new param in partylist and display

Day: 24 Date: 28/Jul/2020

Work Description:

BKPL Team checking day end device related issue Oasis team app start issue in a device , BKPL team and team of oasis page url param changes oasis copy and upload bkpl team upload

Day: 25 Date: 29/Jul/2020

Work Description:

BKPL team add farmer issue checking and uploading teamof neotric copy , Team of oasis copy crash check

Day: 26 Date: 30/Jul/2020

Work Description:

check add farmer distid error team of maxeema copy , TEAM OF MAXEEMA TEAM OF NOBLE TEAM OF GRACE TEAM OF GP TEAM OF OASIS copy and upload

Day: 27 Date: 31/Jul/2020

Work Description:

visit button click issue solve pmcrm and export team copy , apps copy and upload