

Customer Name : Sean Anderson
99 Wall St

Project Name: Deep(fake) Conversations

Following are the details of working from 01/May/2020 to 30/Sep/2020.

Day: 1 Date: 16/May/2020 Work Description: Design screen : Home , Complete Design of screen : Home
Day: 2 Date: 18/May/2020 Work Description: Design screen : Live chats , Desing screen : Member Detail
Day: 3 Date: 19/May/2020 Work Description: Design screen : Message , Design screen : Message Implementation : audio recording try to add visualizer
Day: 4 Date: 20/May/2020 Work Description: Message screen : Implement Recording player with progressbar , - implement expandable list with images and player icons. - search debug apk error
Day: 5 Date: 21/May/2020 Work Description: solve issue of debug apk generation. implement player in live chat screen. , implement navigation between screen. search and try to reduce app size.
Day: 6 Date: 22/May/2020 Work Description: Learn in app purchase , Learn in app purchase with stripe
Day: 7 Date: 25/May/2020 Work Description: .
Day: 8 Date: 17/Jun/2020 Work Description: design chat screen outer layout
Day: 9 Date: 20/Jun/2020 Work Description: - Pressing messages should first take user to a list of their past messages. Just like the chats tab in WhatsApp - Microphone button should be a press and hold. Please also replicate WhatsApp functionality for sending voice message. , - We will need to implement flutter package speech to text so we send the server the text of the users recorded voice to use for processing: https://pub.dev/packages/speech_to_text
Day: 10 Date: 22/Jun/2020 Work Description: Implement : 1) /chat_history_to_text_response - takes a JSON object - returns what the bot would say in text format 2) /chat_history_to_speech_response - takes a JSON object - returns what the bot would say in wav format
Day: 11 Date: 16/Jul/2020 Work Description: .
Day: 12 Date: 18/Jul/2020 Work Description: take system from company and setup all softwares. , test peewee app for email case issue
Day: 13 Date: 18/Jul/2020

Work Description: - Remove extra tab in bottom. - re design dashboard screen.
Day: 14 Date: 20/Jul/2020 Work Description: - pod file setup for ios device run
Day: 15 Date: 25/Jul/2020 Work Description: -Redesign Dashboard screen, -design call history screen, -design calling screen with image and call and call end button, search for timer in flutter
Day: 16 Date: 27/Jul/2020 Work Description: -design member chat and calling screen. -implement speech to text library. , -imlement speed to text api. -display both side conversation
Day: 17 Date: 28/Jul/2020 Work Description: project pull and setup , ----work on peewee app----- - solve design issue in small device. - create share book collection and store book and generate link
Day: 18 Date: 29/Jul/2020 Work Description: pull and setup project , implement sound library
Day: 19 Date: 30/Jul/2020 Work Description: implement ring and hello sound , - try to solve audio player and speech to text library issue
Day: 20 Date: 31/Jul/2020 Work Description: solving speech recognition error , - change speech recognition library and try to solve speech error.
Day: 21 Date: 01/Aug/2020 Work Description: speech recognition libaray solve speech detaction in android device
Day: 22 Date: 04/Aug/2020 Work Description: speech recognition libaray solve speech detaction in android device , speech recognition example solve speech detaction in android device
Day: 23 Date: 05/Aug/2020 Work Description: implement google speech with json file. , implement google speech code in deep fake convo and test
Day: 24 Date: 06/Aug/2020 Work Description: -google speech implement in deep, -calling api with new changes. , -remove other speech library and test google speech with new api data.
Day: 25 Date: 07/Aug/2020 Work Description: google speech with sound start and stop , -speaker issue test. -add request and response data in list. -call disconnect issue issue solve and test.
Day: 26 Date: 08/Aug/2020 Work Description: 1. Introduction to Cross-Platform Development with Flutter and Dart , .
Day: 27 Date: 10/Aug/2020 Work Description:

- ios crash app solve and try to solve speech not recognize. , try to solve speech recognition error in ios
Day: 28 Date: 13/Aug/2020 Work Description: -design screen with url input, store url in local and validate it , -test deep app and find error when start speech recognition. try to implement new audio player library
Day: 29 Date: 14/Aug/2020 Work Description: -replace new audio library and implement audios and test for resolve speech recognition error , -implement speech to text library in deep for resolve speech recognition error
Day: 30 Date: 15/Aug/2020 Work Description: - solve iphone crash error in speech to text libray , implement sound stream library to resolve speech issue.
Day: 31 Date: 17/Aug/2020 Work Description: -solve speech recognition error with speech to text library. , -solve speech recognition error with speech to text library.
Day: 32 Date: 18/Aug/2020 Work Description: try to solve speech recognition error with audioplayers 15.1 , try to solve speech recognition error with audioplayers 15.1
Day: 33 Date: 19/Aug/2020 Work Description: review code for speech issue , - test iphone crash issue when api call , -try to solve speech recognition issue in iphone device when audio play
Day: 34 Date: 20/Aug/2020 Work Description: 1. resolve speech recognisation issue in ios , resolve speech recognisation issue in ios
Day: 35 Date: 24/Aug/2020 Work Description: implement sound_stream library and try to resolve audio play issue.
Day: 36 Date: 25/Aug/2020 Work Description: -test sound_stream example library and try to resolve audio play issue. - implement just audio library. , - replace audioplayer library with just audio. - test player and speech recorder.
Day: 37 Date: 26/Aug/2020 Work Description: test app in ios simulator