

Customer Name : Sean Anderson
99 Wall St

Project Name: Deep(fake) Conversations

Following are the details of working from 01/May/2020 to 30/Sep/2020.

Day: 1 Date: 28/Aug/2020

Work Description:

Work on below details. 1) R&D On Speech to text And Check Demo for same. , Work on below details. 1) R&D on speech to text check for demo. 2) Creating functionality for recording Audio.

Day: 2 Date: 29/Aug/2020

Work Description:

Work on below details 1) R&D on Speech to text check for demo. 2) Install Pod of Google API Speech to text and implementing Audio recording and sending. , Work on below details. 1) R&D for Speech to text Google API. 2) Working on Audio recording and Sending to Google Api.

Day: 3 Date: 31/Aug/2020

Work Description:

Work on below details. 1) R&D On google speech to text API. 2) Solving Google Speech to text API Error. 3) R&D on Speech to text Native iOS API. , Work on below details. 1) R&D On Speech to text using iOS Native. 2) Working on Demo and solving Crash issue.

Day: 4 Date: 01/Sep/2020

Work Description:

Work on below details. 1) R&D on Speech to text Native iOS. 2) Implementing Demo Speech to Text in Original Project. , Work on below details. 1) Implement Speech to Text Demo into App. 2) Solving Recording issue into app.

Day: 5 Date: 02/Sep/2020

Work Description:

Work on Below details. 1) R&D on Speech to text for getting audio file. 2) Work on Find solution for get last spoken text only. , Work on below details, 1) Working on issue of Recorded Audio and Text Conversion issue.

Day: 6 Date: 03/Sep/2020

Work Description:

Work on below details. 1) R&D for Screen Recording with audio. , Work on below details. 1) R&D for Speech to text working for 1 minute conversion and Find out solution for same. 2) R&D for screen recording with audio.

Day: 7 Date: 04/Sep/2020

Work Description:

Work on below details. 1) Solve issue of Speech to text Recording Time limit and Restart Speech Recognition after Stop. 2) Working on Screen Recording And Audio Recording Together. ,