| <b>Customer Name :</b>  | Hardik Mehta                         |
|---|--------------------------------------|
|   | Harshdip, 5-Punit Nagar, Gondal Road |
| <b>Project Name:</b>  | Guides and Tutorials                 |
| Following are the details of working from 01/Nov/2020 to 28/Feb/2021. |                                      |

| <b>Day:</b> 1 <b>Date:</b> 02/Nov/2020  |  |  |
|---|--|--|
| Work Description:   |  |  |
| kotlin corotine basics, Corotines Documents New In android material Design                                  |  |  |
| <b>Day:</b> 2 <b>Date:</b> 03/Nov/2020  |  |  |
| Work Description:   |  |  |
| Android Material Design SGQR Updating, Ad not displaying resolving issue, Admod Ad loading Issue            |  |  |
| Resolving below New Task Working on it Channel mathi Playlist jetla hoy aenu listpachi je playlist upar     |  |  |
| click kare aeni andar na videos, aapde je rite display atyare karavya ae riteatyare aapde je vidoes display |  |  |
| karavya ae Upload playlist mathi hata. Now Create 2-3 playlist and then List them on 1 screen and when      |  |  |
| clicking on playlist, next screen we want to display list of videos   |  |  |
| Day: 3 Date: 04/Nov/2020  |  |  |
| Work Description:   |  |  |
| youtube channel creating Discussion About Youtube channel and credential Cash and Gift project              |  |  |
| changes Discussion With Vimal Sir   |  |  |
| <b>Day:</b> 4 <b>Date:</b> 07/Nov/2020  |  |  |
| Work Description:   |  |  |
| android material design component   |  |  |
| Day: 5 Date: 09/Nov/2020  |  |  |
| Work Description:   |  |  |
| demo given by vimal sir tenser flow project compilation and run Object Detection                            |  |  |
| Day: 6 Date: 10/Nov/2020  |  |  |
| Work Description:   |  |  |
| editing machine learnig demo To landscape camera, editing machine learnig demo To landscape camera          |  |  |
| and on object detection show alignment  |  |  |
| <b>Day:</b> 7 <b>Date:</b> 13/Nov/2020  |  |  |
| Work Description:   |  |  |
| CASH AND GIFT kyc issue resolving with vimal sir, Object detection moving camera in landscape               |  |  |
| resolving, Object detection moving camera in landscape resolving  |  |  |
| <b>Day:</b> 8 <b>Date:</b> 19/Nov/2020  |  |  |
| Work Description:   |  |  |
| Android MAD Skills Youtube Videos   |  |  |
| <b>Day:</b> 9 <b>Date:</b> 20/Nov/2020  |  |  |
| Work Description:   |  |  |
| android MAD Skills Tutorials, SGQR Integrating chartboost ads SDK   |  |  |
| <b>Day:</b> 10 <b>Date:</b> 21/Nov/2020   |  |  |
| Work Description:   |  |  |
| SGQR chartboost ads SDK Banner Ads issue resolving  |  |  |
| <b>Day:</b> 11 <b>Date:</b> 23/Nov/2020   |  |  |
| Work Description:   |  |  |
| android libraries   |  |  |
| Day: 12 Date: 24/Nov/2020   |  |  |
| Work Description:   |  |  |
| , MD 3232 Youtube Playlist IMplementation Api Integration and Screen Design Changes Playicon Color          |  |  |
| Create Notification icon for moddy quotes   |  |  |
|   |  |  |

| <b>Day:</b> 13 <b>Date:</b> 25/Nov/2020  |  |  |
|--|--|--|
| Work Description:  |  |  |
| MD 3232 icon resize changes android Material Design And Animation Tutorials                                  |  |  |
| <b>Day:</b> 14 <b>Date:</b> 26/Nov/2020  |  |  |
| Work Description:  |  |  |
| android material design  |  |  |
| <b>Day:</b> 15 <b>Date:</b> 27/Nov/2020  |  |  |
| Work Description:  |  |  |
| code review of emen channel partner, Emen Channel Partner App Code review Finding Solution for               |  |  |
| Multiple authority issue for Cashand zGift   |  |  |
| <b>Day:</b> 16 <b>Date:</b> 28/Nov/2020  |  |  |
| Work Description:  |  |  |
| emen channel partner Change Base url And Build .apk Moody Quotes Testing and Feedback provide                |  |  |
| <b>Day:</b> 17 <b>Date:</b> 30/Nov/2020  |  |  |
| Work Description:  |  |  |
| Material Design, Mvvm Pattern Understanding Rewing Moody Quotes For Batter suggestion, Do some               |  |  |
| research : 1. Application no data google drive ma backup automatically 2. Ketalo data backup lai saki? 3.    |  |  |
| App Data means Transactions and Images analysis Caashand Gift KYC Testing                                    |  |  |
| <b>Day:</b> 18 <b>Date:</b> 01/Dec/2020  |  |  |
| Work Description:  |  |  |
| Creating demo for google drive storage as discuss with hardik sir  |  |  |
| <b>Day:</b> 19 <b>Date:</b> 02/Dec/2020  |  |  |
| Work Description:  |  |  |
| making flow storing data offline store image in sqlite dtabase take backup for uploading in google drive,    |  |  |
| making flow storing data offline store image in sqlite dtabase take backup for uploading in google drive,    |  |  |
| Store offline Data image And Text Done implementing to backup data in Google Drive                           |  |  |
| <b>Day:</b> 20 <b>Date:</b> 03/Dec/2020  |  |  |
| Work Description:  |  |  |
| Upload sqlite file in Google Drive backup in process, Upload sqlite file in Google Drive backup in process   |  |  |
| CashAnd Gift App Crashing on Video Upload Resolving need to change library or modification needed            |  |  |
| <b>Day:</b> 21 <b>Date:</b> 04/Dec/2020  |  |  |
| Work Description:  |  |  |
| Upploading sqlilte database on googlew driive, GDRIVE Backup Demo done                                       |  |  |
| <b>Day:</b> 22 <b>Date:</b> 05/Dec/2020  |  |  |
| Work Description:  |  |  |
| Gdrive app After testing reeview discussion cash and Gift adding 403 un authorize acess facing issue due     |  |  |
| to old retrofit library  |  |  |
| <b>Day:</b> 23 <b>Date:</b> 07/Dec/2020  |  |  |
| Work Description:  |  |  |
| timely back demo implementation, google drive backup in background like whatsapp                             |  |  |
| <b>Day:</b> 24 <b>Date:</b> 08/Dec/2020  |  |  |
| Work Description:  |  |  |
| finding solution take backup google drive backup in background , 2. Once KYC is verified successfully,       |  |  |
| please hide the KYC banner from the profile page, now it's showing the banner even if kyc is verified. 3. If |  |  |
| kyc is verified, show - KYC Verified with a green tick in the profile page. 4. KYC no hoy to ema wallet ma   |  |  |
| 500 karta vadahre add kare to na padi devani 1) Wallet Topup 2) Mobile Rechare, Bill payment 3) Gift         |  |  |
| cards purchase 4) Digital game voucher purchase as badhama jo is_kyc = $1$ na hoy to amount > 500 allowed    |  |  |
| nahi karvani in Dragoga  |  |  |

nahi karvani. -- in Process

**Day:** 25 **Date:** 09/Dec/2020

| Work Description:   |
|---|
| •   |
| Testing locale Storage Import and Export Functionality  |
| <b>Day:</b> 26 <b>Date:</b> 10/Dec/2020   |
| Work Description:   |
| Testing Auto Backup, cng offer testing provide signed .apk for cng  |
| <b>Day:</b> 27 <b>Date:</b> 11/Dec/2020   |
| Work Description:   |
| android types for Background Services , Resolving Share button not Working on Cash And Gift issue was                           |
| in authority android material designs   |
| <b>Day:</b> 28 <b>Date:</b> 14/Dec/2020   |
| Work Description:   |
| android animations and material designs, new android material design Workmanager for Android Batter                             |
| option for Backgound Services which runs every X seconds  |
| <b>Day:</b> 29 <b>Date:</b> 15/Dec/2020   |
| Work Description:   |
| Android material design and COmponent Work manager, android exploring firebase console and                                      |
| functionality   |
| <b>Day:</b> 30 <b>Date:</b> 16/Dec/2020   |
| Work Description:   |
| Android Firebase Rules Work manager In kotlin Working Functionality, cash And Gift removing                                     |
| Demo URI From KYC Verifaction getting Srever Error In kyc Api MAD Skills In android   |
| Day: 31 Date: 17/Dec/2020   |
| Work Description:   |
| Android 11 changes, New and Feture for Android android Android 11 features in Development                                       |
| Day: 32 Date: 18/Dec/2020   |
| Work Description:   |
| Android Kotlin Exploring Corotines and Mvvm Demo Project, Android Kotlin Exploring Corotines and                                |
| Mvvm Demo Project   |
| Day: 33 Date: 19/Dec/2020   |
| Work Description:   |
| Android Rewing Latest material Design Android Latest App intro Libraries Diffrent App Latest Design                             |
| And Animations for Implementation   |
| Day: 34 Date: 21/Dec/2020   |
| Work Description:   |
| -   |
| cash and gift kyc verification facing issue resolving with vimal sir , Android material Design And Github libraries for android |
|   |
| Day: 35 Date: 22/Dec/2020   |
| Work Description:   |
| android kotlin library project code review for code performance and implementation, android kotlin                              |
| library project code review based on MVVM   |
| <b>Day:</b> 36 <b>Date:</b> 23/Dec/2020   |
| Work Description:   |
| exploring playstore, Exploring playstopre new features Reviewing new playstore design and animation                             |
| library   |
| <b>Day:</b> 37 <b>Date:</b> 28/Dec/2020   |
| Work Description:   |
| Android material Design And Github libraries  |
| <b>Day:</b> 38 <b>Date:</b> 29/Dec/2020   |
| Work Description:   |
|   |

| project document analysis given estimated time for development android studio changes, Playstore           |  |
|--|--|
| Background Location Permission Issue Revwing on Playconsole Android Github Libraries                       |  |
| <b>Day:</b> 39 <b>Date:</b> 30/Dec/2020  |  |
| Work Description:  |  |
| Android Material Design Playstore console analysis github libraries for android                            |  |
| <b>Day:</b> 40 <b>Date:</b> 31/Dec/2020  |  |
| Work Description:  |  |
| Android Material Design github libraries for android, Cash And Gift Disabling Payment Kyc Verification     |  |
| param change to PRODUCTION   |  |
| <b>Day:</b> 41 <b>Date:</b> 01/Jan/2021  |  |
| Work Description:  |  |
| android work manager for background service ,  |  |
| https://play.google.com/store/apps/details?id=com.prognostic.postermakernew de compiling above .apk and    |  |
| reviwing code  |  |
| <b>Day:</b> 42 <b>Date:</b> 02/Jan/2021  |  |
| Work Description:  |  |
| reviewing decompile code , reviewing decompile apk code , reviewing decompile apk code                     |  |
| <b>Day:</b> 43 <b>Date:</b> 04/Jan/2021  |  |
| Work Description:  |  |
| reviewing decompile apk code   |  |
| <b>Day:</b> 44 <b>Date:</b> 05/Jan/2021  |  |
| Work Description:  |  |
| Rewing de compile .apk code  |  |
| <b>Day:</b> 45 <b>Date:</b> 09/Jan/2021  |  |
| Work Description:  |  |
| Rewing firebase implementation cash and Gift message changes Working on latest Changes given by            |  |
| vimal sir cash and gift, 1) Redirect on home page after KYC Verficition. In OnDigioKycSuccess. 2) Add      |  |
| one line in the KYC verification start screee. Please wait 5 min for the verification to complete 3) Video |  |
| upload not working again app not able to upload video in release .apk issue was in progaurd rules resolved |  |
| <b>Day:</b> 46 <b>Date:</b> 11/Jan/2021  |  |
| Work Description:  |  |
| cash and gift kyc verification issue resolved 60sec video changes, CASH AND GIFT New Api                   |  |
| Integration Diffrent category Wise Provider select   |  |
| <b>Day:</b> 47 <b>Date:</b> 13/Jan/2021  |  |
| Work Description:  |  |
| android animations github libraries, firebase not working after upgrading testing and resolving            |  |
| <b>Day:</b> 48 <b>Date:</b> 15/Jan/2021  |  |
| Work Description:  |  |
| firebase crash rewing  |  |
| <b>Day:</b> 49 <b>Date:</b> 16/Jan/2021  |  |
| Work Description:  |  |
| android animations library , android firrebase crashaalitties testing android material design libraries    |  |
| github app updater lilbrary github in app review   |  |
| Day: 50 Date: 18/Jan/2021  |  |
| Work Description:  |  |
|  |  |
|  |  |