

Customer Name : Mayur Shilu
Shrimad Bhavan, Dhebar Road

Project Name: JBS Employee Tracking

Following are the details of working from 01/May/2021 to 31/May/2021.

Day: 1 Date: 17/May/2021

Work Description:

Task Discussion Remove add Order time changes Show Calculation Some Document not getting display Resolving , Changes Discussion on call and Skype - Reminder: Problem in Type Selection -- Done - Order: -New Order:- Dispatch/Req On, Dateselection optional and required remove options also -Order List:- Change Status from order, Delivered and Received (UpdateOrderStatus_DeliveredRecieved(8 then 'Delievered' when [Status]=9 then 'Received')) - working on this change - Collection Planning: Direct total ma entry kariye to nathi thati, Problem in collection planning entry

Day: 2 Date: 19/May/2021

Work Description:

Changes Discussion Order List Screen added Delevered And Received Buttons Base on APi response show and hide buttons Integration api update Order , -Order List:- Change Status from order, Delivered and Received (UpdateOrderStatus_DeliveredRecieved(8 then 'Delievered' when [Status]=9 then 'Received')) - Payment: New Entry - 3 Additional Field Required, Sahre Screenshot - New Party: -Show Employee name and Contact Perso in last, and search also required -From, To Date filter required in list

Day: 3 Date: 20/May/2021

Work Description:

-Check Downline Button not working - My Tour: Entry time Select Tourtype=Party Visit? then Party seleciton Required otherwise Optional same as daystart - Party Visit: After Check out - Replace Enquiry Status To Site Status and Site Status to Enquiry Status - Meeting Entry: problem in meeting entry - Collection Planning: Direct total ma entry kariye to nathi thati, Problem in collection planning entry , - Product planning, Collection planning and reports - Calender with Month-Year selection, not from api like (Apr-2021) - Party Visit: After Check out - Replace Enquiry Status To Site Status and Site Status to Enquiry Status - Meeting Entry: problem in meeting entry - Collection Planning: Direct total ma entry kariye to nathi thati, Problem in collection planning entry

Day: 4 Date: 21/May/2021

Work Description:

Change Calendar month year waiting for final response for ledger URL Changes , - Ledger: Current/Previous Year Option, Two year Accounting Statement in App pass fyrid = (1 = Current year, -1 = previous year) Need o decide new flow Month year changes from api calling to offline

Day: 5 Date: 22/May/2021

Work Description:

waiting for other changes Code Review Previous task , waiting for other changes Code Review Previous task

Day: 6 Date: 24/May/2021

Work Description:

Checking Bugs given in skype report share not working in Order Product getting double time testing and resolving , resolving order error Issue in share report

Day: 7 Date: 25/May/2021

Work Description:

viswas team app not getting install in client phon Provided cause video also new .apk new Chnages Discussion sales return and api , Api Order Return Strucvcture review need to discuss about order return flow

Day: 8 Date: 26/May/2021

Work Description:

Order Return Discussion IMplementing order return Screen Design , Order Return Design Implementation Prepare dataa from api Teaam of vikas crop care facinig issue issue checking and issue from api side

Day: 9 Date: 27/May/2021

Work Description:

Design changes Order return screen App not working vikas crop care review api , Order Return Design changes prepare data for api order reeturn Testing and implementation Vikas crop care issue resolving and discussion with vishal bhai

Day: 10 Date: 28/May/2021

Work Description:

order return api integraton , Order Return Order Testing Order Return Liting Screen Design APi Testing data not getting need to test from backend side

Day: 11 Date: 29/May/2021

Work Description:

put dialog on add order facing issue resolved waiting for response for order listing modification from server side .apk give in testing changes if any , API issue Discussion with Vishal BHai Order return APi Issue From Backend Side Resolved at 6:30 order return List screen design according to response On order list click Open Order retun Details . create copy of BKPL Team Need Icard Image postpon to monday

Day: 12 Date: 31/May/2021

Work Description:

Downline IMplementation in Order Return , Order Return Sscreen Changes as given Skype Screen shot Order list Add Return Ordeer Changess