

Customer Name : Sean Anderson
99 Wall St

Project Name: Kidlink

Following are the details of working from 09/Aug/2021 to 13/Aug/2021.

Day: 1 Date: 09/Aug/2021

Work Description:

- worked interation testing and try to solve faild of test at regetration page. , - worked on integeation test and write a command for enter value in field , run test for solve error of firebase remote config.

Day: 2 Date: 10/Aug/2021

Work Description:

- worked on export data table, update activity instance id and unique id locally and display when click on save, remove function calling and id update time. , - worked on issue of export table data refresh and download latest data if any field updated. - worked on dashboard webview null issue.

Day: 3 Date: 11/Aug/2021

Work Description:

- worked of solution of null value in webviewx library. , - test html signup email page in dashboard. - worked on integeation testing and solve firebase issue. run first test in device.

Day: 4 Date: 12/Aug/2021

Work Description:

working on integeation test and remove extra step sovle errors and test. , - worked on complete first newOrgWithImport() test and solve all issues in flow of regestration of organization.

Day: 5 Date: 13/Aug/2021

Work Description:

- working on newOrgTest() functionand solve test fails. , - worked on complete test of createNewGroupAndVerifyData() function and solve errors - start tapAndCreateNewKidAndVerifyData() testing.