

Customer Name : Hardik Mehta
Harshdip, 5-Punit Nagar, Gondal Road

Project Name: SpryBit

Following are the details of working from 01/Sep/2023 to 30/Sep/2023.

Day: 1 Date: 01/Sep/2023 Work Description: - DSU meeting. - Implemented shift events with @Vipul. - Resolved task SignalR PR feedback. , - Resolved shift SignalR PR feedback.
Day: 2 Date: 04/Sep/2023 Work Description: - Working on task actions. , - Implemented task actions. - Implemented unit test for task actions.
Day: 3 Date: 05/Sep/2023 Work Description: - Sprint review meeting. - Sprint retrospective meeting. , - Resolved feedbacks and added notification deep-linking for task
Day: 4 Date: 11/Sep/2023 Work Description: - DSU meeting. - Working on task fix , - Implemented accepted task animation in available task list. - Working on task fixes.
Day: 5 Date: 12/Sep/2023 Work Description: - DSU meeting. - Task 6427: Android: Confirm working after API fix , - Updated changes regarding Tasks.
Day: 6 Date: 13/Sep/2023 Work Description: - Tasks walkthrough meeting - DSU meeting - Resolved loading issue in task details screen , - Resolved tasks feedbacks.
Day: 7 Date: 14/Sep/2023 Work Description: - Discussed with @Jason & @Vipul regarding task list animation. - DSU meeting. - Investigated regarding task list animation. , - Investigated regarding task list animation. - Implemented directory group chat dialog UI.
Day: 8 Date: 15/Sep/2023 Work Description: - Working on directory group start chat. - Discussed with @Jason and @Vipul regarding unit test error. , - Implemented get group member expand API.
Day: 9 Date: 18/Sep/2023 Work Description: - DSU meeting. - Working on unit test for directory, create group conversation. , - Updated changes regarding request data for create group conversation from directory - Worked on unit test for directory, create group conversation. - Resolved PR feedback.
Day: 10 Date: 19/Sep/2023 Work Description: - Sprint review meeting. - Sprint retrospective meeting. , - Worked on Bug 6375: Mobile: Conversation Bugs
Day: 11 Date: 20/Sep/2023 Work Description: - Discussed with @Jason and @Vipul regards Google Play Store app removed issue. - Sprint planning meeting. , - 6530: Role Changes Real-time.

Day: 12 Date: 21/Sep/2023

Work Description:

- Working on task shortcut. , - Configured classes of Task Target Definition and Task Create API.

Day: 13 Date: 22/Sep/2023

Work Description:

- Working on set task target definition API data to UI. , - Worked on set task target definition API data to UI. - Worked on set location screen and recipients screen data.

Day: 14 Date: 25/Sep/2023

Work Description:

- Working on raise task , - Discussed with @Jason and @Vipul regarding raise task. - Worked on raise task. - Implemented changes for task details API.

Day: 15 Date: 26/Sep/2023

Work Description:

- DSU meeting. - Updated changes regarding incident and task details API. - Resolved PR feedbacks regarding raise task. , Working on raise task tab , - Resolved PR feedbacks regarding raise task. - Implemented raised tab feature. - Uploaded latest build to TestFlight.

Day: 16 Date: 27/Sep/2023

Work Description:

- [Miami Deployment] Final check and Octopus deploy meeting. - DSU meeting. , - Resolved feedbacks. - Uploaded latest build to AppCenter.

Day: 17 Date: 29/Sep/2023

Work Description:

- Worked on Edit view in conversation details screen , - Writing unit test for create task.