

Customer Name : Upwork Inc
441 Logue Avenue

Project Name: DealerImagePro

Following are the details of working from 01/Oct/2024 to 31/Oct/2024.

Day: 1 Date: 01/Oct/2024

Work Description:

completed the ticket :-#1151 CDK Global Image Viewer Script updation in code of ticket :-#1148 Example image upload changes updation in code of ticket :-#995 Capture Unit Widget Change

Day: 2 Date: 07/Oct/2024

Work Description:

worked on ticket :- #1034 Image Viewer Not Executing working on ticket :- #1031 add photo scores to dealer comparison , working on ticket :- #1031 add photo scores to dealer comparison modification in the DealersRating component query modifications

Day: 3 Date: 08/Oct/2024

Work Description:

=> Sartet working on ticket :-#1137 Remove Insta360 from frontend and backend -> checking in the photon360 folder for the existence of the insta360 table in the code -> Re-verifying the usage of the table dip_insta360 in the project , worked on ticket :-#1037 Allow to use YouTube URL for Marketing Video on Export Order

Day: 4 Date: 09/Oct/2024

Work Description:

worked on ticket :- Allow to use YouTube URL for Marketing Video on Export Order #1037 working on ticket :- Example image upload changes #1148 , working on ticket :- Example image upload changes #1148 worked on the ticket :- Allow to use YouTube URL for Marketing Video on Export Order #1037 to allow the marketting slides visibility in the image viewer

Day: 5 Date: 10/Oct/2024

Work Description:

=> working on ticket :- Allow to use YouTube URL for Marketing Video on Export Order #1037 -> solving code for the youtube url issue that we face while publishing the vehicle from mavis to export , working on ticket :- Example image upload changes #1148 -> to replace the thumbnail and image on the composition

Day: 6 Date: 11/Oct/2024

Work Description:

worked on changes of the ticket :- Example image upload changes #1148 , working on changes of ticket :- Example image upload changes #1148

Day: 7 Date: 12/Oct/2024

Work Description:

working on ticket :-#1148 image upload changes , => working on ticket :-#1148 image upload changes --> working on changes to update the composition when single composition already added and we add the default composition --> Testing all the espects of the composition and uploading to staging server --> frontend changes to update the data according to the image upload --> code modification for the .json formatted files => understanding requirements for the ticket :- #1037 to use YouTube URL for Marketing Video on Export Order

Day: 8 Date: 14/Oct/2024

Work Description:

--> working on ticket :- Allow to use YouTube URL for Marketing Video on Export Order #1037 => worked on the frontend to add the custom select box for the socialMedia type selection => worked on the backend to add the column in database to distinguish the socialmedia type , => changes in ticket :-#1148

Example image upload changes => worked on ticket :-#1037 Allow to use YouTube URL for Marketing Video on Export Order

Day: 9 Date: 15/Oct/2024

Work Description:

==> Worked on ticket :- #1047 Designing issue on Dealer comparison Page(DEV server) ==> Working on ticket :- #1037 Allow to use YouTube URL for Marketing Video on Export Order ==> Solving the server upload issues of conflicted code and testing , ==> Working on ticket :- #1037 Allow to use YouTube URL for Marketing Video on Export Order --> Changes in the backend code

Day: 10 Date: 16/Oct/2024

Work Description:

==> Working on ticket :- Allow to use YouTube URL for Marketing Video on Export Order #1037 , ==> Working on ticket :- Allow to use YouTube URL for Marketing Video on Export Order #1037 ==> changes in the photon360 file and testing through the stage environment

Day: 11 Date: 17/Oct/2024

Work Description:

==> working on ticket :-#1037 Allow to use YouTube URL for Marketing Video on Export Order , ==> working on ticket :-#1037 Allow to use YouTube URL for Marketing Video on Export Order , ==> working on ticket :-#1037 Allow to use YouTube URL for Marketing Video on Export Order --> changes in the query and data sending to the image viewer --> changes in the .ejs file to render the youtube url

Day: 12 Date: 18/Oct/2024

Work Description:

==> working on ticket :- #1037 Allow to use YouTube URL for Marketing Video on Export Order --> to pause the youtube video on image change , ==> worked on the ticket :- #1037 Allow to use YouTube URL for Marketing Video on Export Order --> done implementation of loading youtube video in the sliderv3 and srpvv3 ejs file with the ability of pause the video on the photo change

Day: 13 Date: 21/Oct/2024

Work Description:

working on ticket :- Allow to use YouTube URL for Marketing Video on Export Order #1037 ==> changes and testing , working on ticket :- Allow to use YouTube URL for Marketing Video on Export Order #1037 ==> changes in v2 .ejs file to render the youtube urls and changes in the service to fetch all data

Day: 14 Date: 22/Oct/2024

Work Description:

==> working on ticket :-- Allow to use YouTube URL for Marketing Video on Export Order #1037 --> changes in V2 gallery and slider and tackling the issues for loading in galleryv2 , ==> working on ticket :-- Allow to use YouTube URL for Marketing Video on Export Order #1037 --> changes in galleryV3 and sliderV3 and creating the pull request for it ==> working on the changes of the ticket :-- Example image upload changes #1148 --> modified the code such that it should resize and convert the image in to webp for all types of the image uploads

Day: 15 Date: 23/Oct/2024

Work Description:

==> worked on the ticket :- YTD to be moved into single card to right of Yesterday #1052 --> updated the front end and back end code to fetch the last year YTD data ==> completed the ticket :- ability to setup only import report or only age bucket report without having to enter in photo report recipients #1051 --> Removed the validations for adding the photo report recipients at the time of group edit , ==> working on ticket :- VIN Status Tracker #1062 --> creation of front end and backend data gathering and understanding the concepts

Day: 16 Date: 24/Oct/2024

Work Description:

==> working on ticket :-VIN Status Tracker #1062 , working on ticket :- VIN Status Tracker #1062

Day: 17 Date: 25/Oct/2024

Work Description:

working on ticket :- VIN Status Tracker #1062 , working on ticket :- VIN Status Tracker #1062

Day: 18 Date: 26/Oct/2024

Work Description:

==> working on ticket :- VIN Status Tracker #1062 --> completed the backend code and tested the developer criterias --> started working on frontend code and design , ==> working on ticket :- VIN Status Tracker #1062 --> chanhges in backend --> creation of slice and container for API calling and data binding

Day: 19 Date: 28/Oct/2024

Work Description:

==> changes in design of .ejs file --> css changes in viewer script , worked on ticket :- Allow to use YouTube URL for Marketing Video on Export Order #1037