Customer Name :Shawn Kumar3415 S Sepulveda Blvd, 10th FloorProject Name:Rhythm360

Following are the details of working from 01/May/2020 to 31/May/2020.

Day: 1 Date: 01/May/2020
Work Description:
Branch :- vimal/rpm-new-design merging branch tudor/rpm and migration issue fixing
Day: 2 Date: 01/May/2020
Work Description:
Branch :- vimal/rpm-new-design merging branch tudor/rpm and migration issue fixing
Day: 3 Date: 02/May/2020
Work Description:
Branch :- vimal/responsive-login-dashboard - session detail page redesign and minor design fix
Day: 4 Date: 02/May/2020
Work Description:
Branch :- vimal/responsive-login-dashboard - design complete as figma mobile design - dashboard and
patient detail page responsive component rendering & vue-breakpoint-component implementing in
responsive design
Day: 5 Date: 04/May/2020
Work Description:
Branch:- vimal/reponsive-login-dashboard pushed into git pull & download , checking muliple patch
request made, Branch:- alan/simplehistory, - muliple dx-codes update in patientdetail page bug fixed -
remove muliple patch request from send to clincian
Day: 6 Date: 04/May/2020
Work Description:
- merge tudor/rpm branch and check migrations and fixing migrations
Day: 7 Date: 05/May/2020
Work Description:
tudor/rpm branch pull and fixing create fresh clone project new branch: vimal/rpm-branch-fix download
and configure docker database, old rpm branch changes merge and testing new api measurement api change
implemented & time log add api implemented
Day: 8 Date: 06/May/2020
Work Description:
task list api implemnted with dynamic daterange picker change event , figma comment no : 137, 138 &
design changes in rpm page, vue calendar date select up to 30 days add and display, coversheet minor
design changes same as figma, merge branch tudo/rpm & minor api changes in measurement list with filter
date range
Day: 9 Date: 06/May/2020
Work Description:
Branch :- vimal/muliple-dx-code default none option selected if dx_codes not found dx_codes updating
other patient bug fixed
Day: 10 Date: 07/May/2020
Work Description:
design fix stop monitoring button on rpm pagemeasurement add and edit and delete refresh on main data
and list measurement crud components restructure, chart label formattingmanage device design position bug

and list measurement crud components restructure, chart label formattingmanage device design position bug fixedupdate data on coversheet CPT Code, RPM Period, Patient name on change, manage device select type added type wise device list & add & remove with api implemented

Day: 11 **Date:** 07/May/2020

Work Description:

Dx code dropdown hide for no billing found in patient detaildx_code multiselect style changes

Day: 12 **Date:** 07/May/2020

Work Description:

responsive css override fix

Day: 13 Date: 08/May/2020

Work Description:

design changes in session detail page new button added in session detail page usertype vise, dismiss, sendtoclinic, esign, archive button process with api implemented

Day: 14 **Date:** 08/May/2020

Work Description:

Branch :- vimal/rpm-branch-fix weight scale measurement add, edit and listmeasurement list display filter device by wisechart x-axis label formattingnew patient api change for devices implemented in manage device listDevices list in manage device modal add & remove device from patient

Day: 15 **Date:** 09/May/2020

Work Description:

Dashboard chart ui changes and lable and legend formatting device modal size change & button place change & title changes patient page card hover point change & chart hover tooltip formate & button design changes, task timer implemented start monitoring peroid in rpm session page binding session detail page formatting text bug fixing

Day: 16 **Date:** 09/May/2020

Work Description:

View Measurements view mesurement filter icon with name and css changed modal height is auto can't fix height for same modal Add Measurement remove fields and styles validation added in form and submit button active form is valid Stop Monitoring create alert modal for stop monitor & changes make report button New Time Task Task type design changes same as figma remove fields and changes in css validation form implemented

Day: 17 **Date:** 11/May/2020

Work Description:

view time logs add confirmation modal for remove task time log

Day: 18 **Date:** 11/May/2020

Work Description:

patient detail page changes button to link (#147) color changes in (#148) css changes in time section (#150) notification syle & property changes vue-notification package explore (#152) checkbox css sprite image path issue resolved (#153), Add New Patient (#144) custom checkbox css and field in add patient with api Patient List Page patient list new page redesign and patient record new component with rpm design create filter design and filter tags custom input implmented Dashboard Chart (#145) Chart Card button data with api display and format changes

Day: 19 **Date:** 12/May/2020

Work Description:

, View Time Logs make Remove and Edit work remove modal and remove api added with data refresh implemented , View Time Logs make Remove and Edit work Edit mdoal and form create , View Time Logs edit timelogs with api and refresh table data

Day: 20 **Date:** 12/May/2020

Work Description:

Patient List Page Change patient list design (#139) API fields changes implemented in list added in and pateitn details page devices response changes reflected rpm timer with pie & rpm timer ordering implemented

Day: 21 Date: 12/May/2020 Work Description: rhythm-issues repository all issue fixed responsive css & breakpoint component structure changes (added, tablet-> potrait, mobile-> potrait, landscape) patient name change modal responsive

Day: 22 **Date:** 12/May/2020

Work Description:

Make Report Modal add new codes & display cpt codes Patient page chart x-axis label separated by day -Task type create api checking

Day: 23 **Date:** 13/May/2020

Work Description:

Patient List Page device filter onchange with api

Day: 24 **Date:** 13/May/2020

Work Description:

Patient Page weight chart from api all chart data diffrent from main table data, vima/rpm-branch-fix new pull and configure and testing and measurement and time form populate issue fix

Day: 25 **Date:** 13/May/2020

Work Description:

transmission search on dashboard page and clinic review page implemeted with api

Day: 26 **Date:** 14/May/2020

Work Description:

patient detail start & stop monitor api calling patient view current report api calling

Day: 27 **Date:** 14/May/2020

Work Description:

patient detail start & stop monitor api calling patient view current report api calling patient rpm review modal report dynamic only values display patient rpm_enabled design flag implemened - #162 Change the patient list design : css and patient record components structure changes - #151 Remove drawer line and adjust padding. : remove html content and css - #149 Hide task type dropdown : remove dropdown

Day: 28 **Date:** 15/May/2020

Work Description:

- Clear field after we add new patient. - If we add new patient and device. - add patinent device add and reassign api device type wise calling & minor design fixes - patient list design rpm timer svg to image conditional render - add, edit measurement validation bug issue fix , rpm review modal clinic design & time logs added , - Add new task time in option add into db with api implmented. - Current report populate and save with update data with api - cpt codes from db update and list - reponsive branch billing and overdue menu display on desktop version

Day: 29 **Date:** 15/May/2020

Work Description:

-issue (#10) (*Done) -issue (#17) (*Done) -issue (#23) (*Done) -issue (#25) (*Done) -issue (#26) (*Done) responsive css changes all issue fixed.

Day: 30 **Date:** 16/May/2020

Work Description:

- technician notes save bug fixed and sidebar menu display hide automatically on page change bug fixed , clinic review menu item large deviec show issue fix

Day: 31 Date: 16/May/2020

Work Description:

- mergeing tudor/rpm branch - new api changes implemented in coversheet and coversheet multiple page with multiplechart , current report pdf generatting vue-html2pdf , - measurement & time logs api changes implemented in design and forms - RPM report pdf genarating and format issue fixing

Day: 32 Date: 16/May/2020

Work Description:

•

Day: 33 **Date:** 18/May/2020

Work Description:

create vue filter for round value for decimal, merging tudor/rpm branch and checking clinician & cpt_codes and testing sent to clinician new api end point implement add pateint title & description checking measurement add form pre popupated bug resolved add task type modal design issue fix patient detail current report date show and calculating days remaining Actual timer removed and static value displayed in RPM timer section minor design issue fixed

Day: 34 **Date:** 19/May/2020

Work Description:

merge and checking pagination apis and unmerge the branch tudor/rpm add patient after redirect to patient detail page any device found then render rpm chart and time sections timelog display format changes , - is_urgernt flag added in report update & display in report (* Done) - show billing history records from api display (* Done) - html2pdf implementing - clinic rpm check in patient detail and hide all all write & change operations design elements - timer calculations in seconds & validation added - close icon changes and css

Day: 35 **Date:** 20/May/2020

Work Description:

html2pdf implemented and download and pdf format issue fix - manage device add new device after unneccessary api calling remove and bug fixed - merge tudor branch and checking & testing , pdf extra page generate issue checking , - https://github.com/ionohealth/cardiasync-django-project/pull/444/files -> front changes merge https://github.com/ionohealth/cardiasync-django-project/pull/444/ -> conversion tab changes apply - Display in MM-DY-YR format - Smaller fonts, and allow flex roll-over - Bring up bottom margin of box to align with buttons & box css changes - Remove/Hide Billing Parameters & Add RPM enable switch - Comment and console.log remove and testing

Day: 36 **Date:** 21/May/2020

Work Description:

Day: 37 **Date:** 21/May/2020

Work Description:

Patient Settings Modal Screenshot Changes, Report Modal Screenshot Changes report model css and design changes show billing history remove current report & format change last updated notes display in report from api General Changes mergre tudor/rpm branch and checking all and testing devices lis api remove and get device from patient object and set to all device list in patient detail

Day: 38 **Date:** 22/May/2020

Work Description:

Change Hover over icon from Finger (which implies clickability) to neutral arrow -> css changes
Please confirm you want to stop monitoring. Buttons should No and Stop Monitoring instead of No and Yes
modal design and format changes
If clinic.rpm == disabled -> conditionally rendering
Clear Search. Make this button conform to button sizing guidelines. Thanks! -> button css as per figma changed
Default to 30 day view instead of 90 days
Round days up, should say 30 days remaining -> date
calcualtion login changed
instead of CW_BP we need to put BP Cuff and Weight Scale as labels ->
device type wise label display
Button is weight but graph displayed is BP -> active chart issue on first
loading page issue fix , chart data display issue , chart js x-axes label issue fix and display only available data

Day: 39 **Date:** 22/May/2020

Work Description:

font color fix in desktop size & override css removing

Day: 40 **Date:** 22/May/2020

Work Description:

create new branch & merge tudor/rpm-threshold branch #157, #158, #159, #160 figma design

-	d #157 device type wise modal form content rendering #158 threshold flag from api d conditionally rendering
A	Date: 23/May/2020
Work Des	•
	atient enable rpm condition vise rendering patient settings design changes and enable clinic rpm
	ented checking clinic design issue implmenting clinic rpm flag and hide all rpm design elements,
	lag implement in patient detail & list & header page
-	Date: 23/May/2020
Work Des	•
	ew design in ledt side of chart #154 -> fix the style notes section as figma Threshhold active
	added vuechartis annotation package exploring
-	Date: 25/May/2020
Work Des	•
	al design changed css chart x-axis label bug fixed checking and testing fuzzy icon at some screen
size and zoo	
	Date: 25/May/2020
Work Des	•
	ew page for search txs and patients, muliple search dispatch calling problem checking
	Date: 25/May/2020
Work Des	•
-	dor/rpm-threshold branch - Create & GET API Implementation - calculate min & max
	alue from api and display in chart card
-	Date: 26/May/2020
Work Des	-
	igin-annotation implemented on chart with api threshold data, - Chart threshold line with data
	status change chart rerender bug resolved - Threshold create single single api at one
request in a	
	pdate single single api at one request in axios.all
Day: 47	Date: 26/May/2020
Work Des	-
	8) -> figma style changes apply - Issue(#22) -> zoom issue - Issue(#17) -> zoom issue
Day: 48	Date: 27/May/2020
Work Des	L
-	rt same s pateint detail chart changes & chart data display issue fix only show device wise chart in
-	al time report section in center css changes, periodic reports billing param changed & testing
Day: 49	Date: 27/May/2020
Work Des	1 A A A A A A A A A A A A A A A A A A A
	-> media query css implemented issue #10 -> testing all mobile device cannot find the issue , pull
	anges merge and commit and cheking
•	Date: 27/May/2020
Work Des	-
	d serching transmission and patients in one page with store dispatch event (* Done)
Day: 51	Date: 28/May/2020
Work Des	-
	toring after patient detail refresh issue fix
Day: 52	Date: 28/May/2020
Work Des	-
•	b in dashboard & new table & record component design for RPM record in dashboard, merge
tudor/rnm h	ranch & periodic transmission list render dynamically clinic rpm based dashboard tab controls

render Branch:- vimal/rpm-thresholds-design

- Start and stop monitoring refresh data issue fixed

Day: 53 **Date:** 29/May/2020

Work Description:

rpm report review modal chart issues fix filtering v-tooltip blurry bug finding solutions, remove borders from buttons, merge master and conflict resolve and testing

Day: 54 **Date:** 29/May/2020

Work Description:

cheking issue already done and testing

Day: 55 **Date:** 29/May/2020

Work Description:

merge tudor/rpm-thresholds branch in vimal/rpm-dashboard and testing , overview dashboard count api added peroidic report overview box new component added , .

Day: 56 **Date:** 30/May/2020

Work Description:

., lock oriatation in potrait from javascript researching, Issue (#29) -> implemeted scrolling on landscape mode & checking fullscreen mode & testing

Day: 57 **Date:** 30/May/2020

Work Description:

css & icon change in RPM review modal patient detail chart default limit y-axis label